

**CONTRACT CHANGE ORDER No.****ONE (1)**

PROJECT: Utility Relocation - LA 1040  
 OWNER: City of Hammond, LA  
 CONTRACTOR: Lawson~Bonet Construction, Inc.  
 DATE: 2 March 2010

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<u>Adjustment for In Place Quantities:</u>			
"15."	Delete Install Tapping Sleeve & Valve (-2 EA @ \$1,005.00/EA)	\$ 2,010.00	\$ -
"16."	Delete Install 8" pVC Water Main (-560 LF @ \$17.80/LF)	9,968.00	-
"17."	Decrease Rem. Exist. W/S Lines to 54 LF (-846 LF @ \$4.85/LF)	4,103.10	-
"18."	Delete Install In-line Valve (-2 EA @ \$1,780.00/EA)	3,560.00	-
"19."	Delete Open cut Sewer Force Main (-550 LF @ \$29.00/LF)	15,950.00	-
"21."	Delete Install 8" PE SEWER Main (-350 LF @ \$24.00/LF)	8,400.00	-
"22."	Delete Install SSMH 0'-6' Deep (-2 EA @ \$1,810.00/EA)	3,620.00	-
"23."	Delete Install SSMH 6'-8' Deep (-4 EA @ \$1,810.00/EA)	7,240.00	-
"24."	Increase Open Cut 8" PE FM to 512 LF (+32 LF @ \$21.75/LF)	-	696.00
"25."	Delete Jack & Bore 8" SS Main (-70 LF @ \$18.00/LF)	1,260.00	-
<u>Added Items:</u>			
"26."	Mobilization (LS @ \$2,000.00)	-	2,000.00
"27."	Cut & Tie into Exist. Water Line (+2 @ \$1,776.00/EA)	-	3,552.00
"28."	Directional Bore 8" SDR 11 Water Main (+480 LF @ \$43.41/LF)	-	20,836.80
"29."	Install Fire Hydrant Assembly (+1 @ \$4,638.35/EA)	-	4,638.35
"30."	Cap Existing Water Main (+2 @ \$362.44/EA)	-	724.88
"31."	Remove Exist Fire Hydrant & Cap Exist. Tee (+1 @ \$791.45/EA)	-	791.45
"32."	Directional Bore 1" Water Service (+170 LF @ \$10.00/LF)	-	1,700.00
"33."	Open Cut 1" Water Service (+20 LF @ \$10.00/LF)	-	100.00
"34."	Install 1" Water Service Assembly (+1 @ \$400.00/EA)	-	400.00
CHANGE IN CONTRACT PRICE:		\$ 56,111.10	\$ 35,439.48
<b>NET CHANGE - DECREASE:</b>		<b>\$ 20,671.62</b>	

The sum of \$ 20,671.62 is hereby **SUBTRACTED FROM** the original contract price and the total adjusted price to date is therefore \$ 46,141.38

The contract time shall be increased by 195 calendar days. The completion date shall be March 2, 2010.

Accepted: \_\_\_\_\_ Date: \_\_\_\_\_  
 CONTRACTOR

Recommended: \_\_\_\_\_ Date: 2 March 2010  
 Kiley F. Bates

Approved: \_\_\_\_\_ Date: 2 March 2010  
 Mayson Foster, MAYOR