

CONTRACT CHANGE ORDER No.

THREE (3)

PROJECT: **New Water Well - Zemurray Park**

OWNER: **City Of Hammond, LA - FY 2011 LCDBG (State Contract No. 708703)**

TO CONTRACTOR: **LAYNE CHRISTENSEN COMPANY**

DATE: March 4, 2013

You are hereby requested to comply with the following changes from the plans and specifications:


ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjustment of contract quantities for final "in-place" quantities:</i>			
	Adjust contract term due to inclimate weather days		+59 days
CHANGE IN CONTRACT PRICE:			
NET CHANGE - INCREASE:			+59 days

This document shall become an amendment to the contract dated **May 31, 2012**, and all provisions of the contract will apply thereto.

The sum of \$ - is hereby **ADDED TO** the original contract price of \$ 763,695.00 and the total adjusted price to date is therefore..... \$ 763,695.00

The contract time shall be **INCREASED** by Fifty-nine (59) calendar days. The completion date is therefore February 20, 2013.

Accepted: _____ Date: _____
for Layne Christensen Company

Recommended:  Date: 4 March 2013
T. C. Spangler, Jr., P.E.

Approved: _____ Date: _____
Mayson Foster, MAYOR

Approved: _____ Date: _____
State of LA Office of Community Development