

CONTRACT CHANGE ORDER No.

TWO (2)

PROJECT: **Drainage Improvements [FY 2013]**

OWNER: **City of Hammond, LA**

TO CONTRACTOR: **Richard Price Contracting Co., LLC**

DATE: 7 May 2013

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjust quantities for field conditions encountered:</i>			
"2".	Decrease Haul-in BACKFILL to 500 CY (-30 CY @ \$10.00 per CY)	\$ 300.00	\$ -
"3".	Decrease Install Flowable Fill to 6 CY (-4 CY @ \$100.00 per CY)	680.00	-
"4".	Increase Pipe Cleaning [12"-18"] to 62 LF (+32 LF @ \$7.25/LF)	-	232.00
"5".	Increase Pipe Cleaning [24"-36" Dia.] to 1,045 LF (+645 LF @ \$6.00/LF)	-	3,870.00
"8".	Increase Video Storm Drain Pipe to 1,500 LF (+900 LF @ \$3.50 per LF)	-	3,150.00
"11".	Increase Install CIPP lining [30"] to 325 LF (+75 LF @ \$180.00 per LF)	-	13,500.00
"12".	Increase Install CIPP lining [36"] to 162 LF (+2 LF @ \$180.00 per LF)	-	360.00
"13".	Increase Install CIPP lining [42"] to 200 LF (+200 LF @ \$248.00 per LF)	-	49,600.00
"18".	Increase Install 15" Storm Drain to 718 LF (+198 LF @ \$35.00 per LF)	-	6,930.00
"19".	Decrease Install 18" Storm Drain to 1,250 LF (-262 LF @ \$39.00 per LF)	10,218.00	-
"20".	Decrease Install 24" Storm Drain to 1,250 LF (-490 LF @ \$45.50 per LF)	22,295.00	-
"21".	Decrease Install 36"/42" Drain Pipe to 144 LF (-204 LF @ \$101.00 per LF)	20,604.00	-
"22".	Decrease Type II Catch Basin to 13 EA (-1 EA @ \$2,600.00 per EA)	2,600.00	-
"23".	Decrease Type VI Catch Basin to 8 EA (-4 EA @ \$2,100.00 per EA)	8,400.00	-
"24".	Decrease Type VII Catch Basin to 36 EA (-1 EA @ \$1,550.00 per EA)	1,550.00	-
"25".	Decrease Sawcut Pavements to 850 LF (-300 LF @ \$10.00 per LF)	3,000.00	-
"26".	Increase R/R 6" th. Pvmnt. to 400 SY (+53 SY @ \$55.00 per SY)	-	2,915.00
"29".	Increase Type I Ditch to 910 LF (+160 LF @ \$9.50 per LF)	-	1,520.00
"34".	Increase Rem./Rep. Mountable Curb to 145 LF (+45 LF @ \$16.00 per LF)	-	720.00
"35".	Decrease Rem./Rep. 4" Waterline to 162 LF (-38 LF @ \$25.50 per LF)	1,007.00	-
"36".	Increase LaDHH Sample New Waterline to 2 EA (+1 EA @ \$600.00/EA)	-	600.00
<i>Added Items for field conditions encountered:</i>			
"41".	Remove/Replace 6" Waterline (+100 LF @ \$67.50 per LF)	-	6,750.00
"42".	Brick Work on West Dakota Driveways (+1 EA @ \$2,750.00 per EA)	-	2,750.00
"43".	Re-stocking Fee on 42" (+1 EA @ \$3,293.95 per EA)	-	3,293.95
CHANGE IN CONTRACT PRICE:		\$ 70,654.00	\$ 96,190.95
NET CHANGE - INCREASE:			\$ 25,536.95

This document shall become an amendment to the contract dated October 29, 2012, and all provisions of the contract will apply thereto.

The sum of **\$ 25,536.95** is hereby **ADDED TO** the current contract price and the total adjusted price to date is therefore **\$ 672,435.45**.

The contract time shall be increased by **Twenty-one (21)** calendar days. The completion date shall be **May 30, 2013**.

Accepted: _____ Date: _____
CONTRACTOR

Recommended:  Date: 7 May 2013
T. C. Spangler, Jr., P.E.

Approved: _____ Date: _____
Mayson Foster, Mayor