

CONTRACT CHANGE ORDER No.

TWO (2)

PROJECT: **Zemurray Park Improvements - Phase II**

OWNER: **City of Hammond, LA**

TO CONTRACTOR: **Rotolo Consultants, Inc.**

DATE: 27-May-2016

City Project Number: 420 - 31502

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjustment of Contract Quantities for "As-built" quantities:</i>			
"2."	Increase P.C. Concrete [-80 SY @ \$37.50 per EA]	3,000.00	-
CHANGE IN CONTRACT PRICE:		\$ 3,000.00	\$ -
NET CHANGE - DECREASE:			\$ (3,000.00)

This document shall become an amendment to the contract dated August 20, 2015, and all provisions of the contract will apply thereto.

The sum of **\$ (3,000.00)** is hereby **DEDUCTED FROM** the original contract price and total adjusted price to date is therefore **\$ 452,708.47** .

The contract time shall be **INCREASED** by Thirty four (34) calendar days. The completion date is therefore 8 March 2016 .

Accepted:  Date: 4/6/16
CONTRACTOR

Recommended:  Date: 27-May-2016
Webb M. Anderson, PE

Approved: _____ Date: 27-May-2016
Pete Panepinto, MAYOR

PROJECT: **Zemurray Park Improvements - Phase II**
 OWNER: **City of Hammond, LA**
 TO CONTRACTOR: **Rotolo Consultants, Inc.**
 DATE: 27-May-2016
 City Project Number: 420 - 31502

You are hereby requested to comply with the following changes from the plans and specifications:


ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjustment of Contract Quantities for "As-built" quantities:</i>			
"2."	Increase P.C. Concrete [-80 SY @ \$37.50 per EA]	3,000.00	-
CHANGE IN CONTRACT PRICE:		\$ 3,000.00	\$ -
NET CHANGE - DECREASE:			\$ (3,000.00)

This document shall become an amendment to the contract dated August 20, 2015, and all provisions of the contract will apply thereto.

The sum of \$ (3,000.00) is hereby **DEDUCTED FROM** the original contract price and total adjusted price to date is therefore \$ 452,708.47 .

The contract time shall be **INCREASED** by Thirty four (34) calendar days. The completion date is therefore 8 March 2016 .

Accepted:  Date: 5/27/16
 CONTRACTOR

Recommended:  Date: 27-May-2016
 Webb M. Anderson, PE

Approved: _____ Date: 27-May-2016
 Pete Panepinto, MAYOR