

PROJECT: **Drainage Improvements [FY 2018]**
 OWNER: **City of Hammond, LA**
 TO CONTRACTOR: **Warner Trucking, Inc.**
 DATE: 9-Apr-2019
 City Project Number: 420 - 11806

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjust for Added Work and In-place Quantities:</i>			
"2."	Decrease Haul-in/Compact BACKFILL to 2,968 CY [-32 CY @ \$11.00 per CY]	\$ 352.00	\$ -
"5."	Decrease Install Flowable Fill to 9 CY [-41 CY @ \$125.00 per CY]	5,125.00	-
"6."	Increase Install/open cut 15" ACCMP(A) to 1,384.5 LF [+184.5 LF @ \$31.00 per LF]	-	5,719.50
"7."	Decrease Install/open cut 18" ACCMP(A) to 3,367 LF [-433 LF @ \$42.00 per LF]	18,186.00	-
"8."	Increase Install/open cut 24" ACCMP(A) to 641 LF [+91 LF @ \$45.00 per LF]	-	4,095.00
"9."	Increase Install/open cut 30" ACCMP(A) to 276 LF [+6 LF @ \$63.00 per LF]	-	378.00
"10."	Increase Remove Exist. Pipe/CB to 2,540 LF [+340 LF @ \$7.00 per LF]	-	2,380.00
"11."	Decrease Clean & Video Storm Drain (12"-18" dia.) to 1,136 LF [-14 LF @ \$5.50 per LF]	77.00	-
"12."	Decrease Clean & Video Storm Drain (24"-36" dia.) to 176 LF [-174 LF @ \$9.35 per LF]	1,626.90	-
"13."	Decrease CIPP (24"-36" dia.) to 176 LF [-24 LF @ \$153.65 per LF]	3,687.60	-
"14."	Increase Install Type VI Catch Basin to 18 EA [+1 EA @ \$1,750.00 per EA]	-	1,750.00
"15."	Increase Install Type VIII Catch Basin to 65 EA [+14 EA @ \$1,400.00 per EA]	-	19,600.00
"16."	Increase Clean/access existing catch basin to 22 EA [+20 EA @ \$800.00 per EA]	-	16,000.00
"18."	Increase Install Concrete Collar to 18 EA [+1 EA @ \$300.00 per EA]	-	300.00
"19."	Decrease SAWCUT pavements (6"-8") to 1,134 LF [-366 LF @ \$4.50 per LF]	1,647.00	-
"20."	Increase R & R 8"th. Street to 361.65 SY [+211.65 SY @ \$98.00 per SY]	-	20,741.70
"21."	Increase R & R 6" th. Sidewalk/Driveway/Shldr. to 913.07 SY [+13.07 SY @ \$56.00 per SY]	-	731.92
"22."	Decrease Install Slab Sod to 557.06 SY [-942.94 SY @ \$5.00 per SY]	4,714.70	-
"23."	Decrease Install Root Zone Material to 1,193 CF [-807 CF @ \$1.00 per CF]	807.00	-
"24."	Increase Haul-in/grade Limestone #610 to 287.34 TN [+187.34 TN @ \$45.00 per TN]	-	8,430.30
"25."	Increase Install 55lb Limestone (18" thick) to 135.94 SY [-115.94 SY @ \$135.00 per SY]	-	15,651.90
"26."	Decrease Install Type II Ditch to 50 LF [-50 LF @ \$6.00 per LF]	300.00	-
"27."	Increase R & R PCC Curb to 114 LF [+94 LF @ \$40.00 per LF]	-	3,760.00
"28."	Decrease Install Timber Bulkhead to 0 LF [-150 LF @ \$388.00 per LF]	58,200.00	-
"29."	Decrease Install Timber Pile to 0 EA [-14 EA @ \$2,000.00 per EA]	28,000.00	-
"30."	Decrease Remove Existing Bulkhead to 0.65 EA [-0.35 EA @ \$5,000.00 per EA]	1,750.00	-
"31."	Increase Remove/replace Wood Fence/Gates to 219 LF [+99 LF @ \$35.00 per LF]	-	3,465.00
"32."	Decrease Install Type II Catch Basin to 2 EA [-2 EA @ \$2,500.00 per EA]	5,000.00	-
"33."	Decrease Off-set Water Main (4"-8") to 0 EA [-1 EA @ \$3,500.00 per EA]	3,500.00	-
<i>Added Items</i>			
"35."	Install Split Casing in Conflict Box [+2 EA @ \$687.50 per EA]	-	1,375.00
"36."	Grade and Shape Canal Slope (Villa West) [+1 EA @ \$700.00 EA]	-	700.00
"37."	Install 7' H Board Fence Sections [+1 EA @ \$850.00 per EA]	-	850.00
"38."	Treated Timber Piling - 14" Dia. 16 EA x 20 LF [+1 EA @ \$6,158.86 per EA]	-	6,158.86
"39."	Treated Timber Boards - 2,400 BF [+1 EA @ \$5,236.41 per EA]	-	5,236.41
"40."	Galv. 3/4" x 10" Lag Screws w/Washers - 110 EA [+1 EA @ \$425.45 per EA]	-	425.45
"41."	Delays/Extra Work for Site Conditions (Villa West) [+1 EA @ \$16,475.28 per EA]	-	16,475.28
		-	-
		-	-
CHANGE IN CONTRACT PRICE:		\$ 132,973.20	\$ 134,224.32
NET CHANGE - INCREASE:		\$ -	\$ 1,251.12

This document shall become an amendment to the contract dated May 23, 2018, and all provisions of the contract will apply thereto.

The sum of **\$ 1,251.12** is hereby **ADDED TO** the current contract price and the total adjusted price to date is therefore **\$ 692,788.62**.

The contract time shall be **INCREASED** by **One Hundred Twenty-Three (123)** calendar days. The completion date is therefore **26 March 2019**.

Accepted: _____ Date: _____
 CONTRACTOR

Recommended:  _____ Date: 9-Apr-2019
 Webb M. Anderson, PE

Approved: _____ Date: 9-Apr-2019
 Pete Panepinto, MAYOR