

TWO (2) FINAL

DATE: 25 June 2019

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<u>Adjust quantities for field conditions encountered:</u>			
"4". Increase Install PCC Pavement (6" th. reinf.) to 193.92 SY (+3.92 SY @ \$100.00/SY)		\$ -	\$ 392.00
"11". Decrease Haul-in/Compact Backfill to 0 CY (-12 CY @ \$15.00/CY)		180.00	-
"12". Decrease Haul-in/Compact Sand to 0 CY (-12 CY @ \$10.00/CY)		120.00	-
"13". Decrease Haul-in/Grade Limestone to 0 TN (-20 TN @ \$50.00/TN)		1,000.00	-
"19". Decrease R & R 4" Pavement to 14.68 SY (-5.32 SY @ \$100.00/SY)		532.00	-
"26". Increase Install Slab Sod (+544 SY @ \$10.00/SY)		-	1,440.00
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
		-	-
CHANGE IN CONTRACT PRICE:		\$ 1,832.00	\$ 1,832.00
NET CHANGE - NONE:		\$ -	\$ -