

Change Order No. One (01)

Date of Issuance: 25-Jun-2019 Effective Date: \_\_\_\_\_  
 Owner: City of Hammond Owner's Contract No.: \_\_\_\_\_  
 Contractor: M & R Resources, LLC Contractor's Project No.: \_\_\_\_\_  
 Engineer: M&E Consulting, Inc Engineer's Project No.: 18053  
 Project: Electrical Upgrades & Emergency Generator – Chevy Well [FY20 Contract Name: \_\_\_\_\_

The Contract is modified as follows upon execution of this Change Order:

Description: This change order is for the increased sizes of the gear to add an electrical panel in the generator enclosure

Attachments *[list documents supporting change]*: MR CO #1

CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIMES <i>[note changes in Milestones if applicable]</i>
Original Contract Price:  \$ <u>298,663.00</u>	Original Contract Times: <u>11/5/2018</u> Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___:  \$ <u>-</u>	[Increase] [Decrease] from previously approved Change Orders No. ___ to No. ___: Substantial Completion: <u>0</u> Ready for Final Payment: <u>0</u> days
Contract Price prior to this Change Order:  \$ <u>298,663.00</u>	Contract Times prior to this Change Order: Substantial Completion: _____ Ready for Final Payment: _____ days or dates
[Increase] [ <del>Decrease</del> ] of this Change Order:  \$ <u>3,600.00</u>	[ <del>Increase</del> ] [ <del>Decrease</del> ] of this Change Order: Substantial Completion: <u>240</u> Ready for Final Payment: <u>0</u> days or dates
Contract Price incorporating this Change Order:  \$ <u>302,263.00</u>	Contract Times with all approved Change Orders: Substantial Completion: <u>2-Jul-2019</u> Ready for Final Payment: _____ days or dates

RECOMMENDED: [Signature] ACCEPTED: \_\_\_\_\_ ACCEPTED: [Signature]  
 By: \_\_\_\_\_ By: \_\_\_\_\_ By: Richard L. Bailey  
 Engineer (if required) Owner (Authorized Signature) Contractor (Authorized Signature)  
 Title: Scotty J. Baudoin, PE/Elec Prj Eng Title: Pete Panepinto, Mayor Title: Richard Bailey Member-Owner  
 Date: 6/24/19 Date: \_\_\_\_\_ Date: 7/2/19

Approved by Funding Agency (if applicable):  
 By: \_\_\_\_\_ Date: \_\_\_\_\_  
 Title: \_\_\_\_\_



# Change Order

PROJECT - Chevy Well

Change Order Number: 01  
CPR:  
Date: 5/15/19

Submitted To:  
Owner:  
**Engineer:**  
Contractor:  
Field:  
Other:

FROM CONTRACTOR: M&R Resources, LLC

ARCHITECT'S PROJECT NUMBER:  
CONTRACT DATE:  
CONTRACT FOR: General Construction

## Description of Work:

This change is for the increased sizes of the gear below due to adding an electrical panel in the generator enclosure:

1. Increased tranformer from 15KVA to 25KVA
2. Increased Panel "A" from 80 amps to 125 amps
3. Installed a new panel in the generator enclosure
4. Increased feeder from panel "A" to new panel in the generator enclosure

Labor:	\$1,328.25
Material:	\$2,271.85
Site	\$0.00
TOTAL:	<u>\$3,600.10</u>
	\$3,600.00