

CONTRACT CHANGE ORDER No. ONE (1) FINAL

PROJECT: **Sidewalk & Drainage Improvements - C.M. Fagan Drive**

OWNER: **City of Hammond**

TO CONTRACTOR: **Wainwright Construction & Maintenance, Inc.**

City Project No.: 420-11918

DATE: 10-Sep-2019

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjust contract quantities for field conditions encountered:</i>			
"3."	Decrease Sawcut Pavements (-170 LF @ \$8.00 per LF)	\$ 1,360.00	
"4."	Increase Install New 6" th PCC SIDEWALK (+7 SY @ \$58.00 per SY)		\$ 406.00
"5."	Decrease Install 6'-8'L SIDEWALK SLAB (-5 EA @ \$450.00 per EA)	2,250.00	
"8."	Increase Install HANDRAIL (+183 LF @ \$25.00 per LF)		4,575.00
"9."	Increase Slab-Sod (+200 SY @ \$6.00 per SY)		1,200.00
"10."	Decrease LIMESTONE (Type 610) (-13.42 TN @ \$60.00 per TN)	805.20	
"13."	Decrease Install Catch Basin [TYPE VI] (-2 EA @ \$3,500.00 per EA)	7,000.00	
"14."	Increase Install 15" RCP(A) (+10 LF @ \$45.00 per LF)		450.00
"15."	Decrease Install 30" RCP(A) (-126 LF @ 100.00 per LF)	12,600.00	
<i>Additional Work and/or change in Scope of Work:</i>			
A1.1.	Increase Spillways @ Each Bridge Location (+1 LS @ \$3,500.00 per LS)		3,500.00
A1.2.	Increase Top Soil for Slope Length (+294 CY @ \$16.00 per CY)		4,704.00
A1.3.	Special diagonal w/clear span Concrete (+1 LS @ \$3,000.00 per LS)		3,000.00
CHANGE IN CONTRACT PRICE:		\$ 24,015.20	\$ 17,835.00
NET CHANGE - DECREASE:		\$ (6,180.20)	

This document shall become an amendment to the contract dated June 14, 2018, and all provisions of the contract will apply thereto.

The sum of **\$ (6,180.20)** is hereby SUBTRACTED FROM the original contract price and the total adjusted price to date is therefore **\$ 234,204.80** .

The contract time shall be INCREASED by Thirty - Four (34) calendar days. The completion date is therefore **10 Sep. 2019** .

Accepted: _____ Date: _____
CONTRACTOR

Recommended:  Date: 10-Sep-2019
T.C. Spangler, Jr., P.E.

Approved: _____ Date: _____
Pete Panepinto, Mayor