
Bid
Item Description Unit Price Extension

1. Mobilization 1 EA 4,500.00$     4,500.00$          
2. Sawcut pavements 800 LF 9.00          7,200.00            
3. Install LIMESTONE Base [4"-12" th.] 550 TN 41.00         22,550.00          
4. Remove/replace 8" th. PCC PAVEMENT 1,000 SY 68.00         68,000.00          
5. Install new PCC Shoulder Pavement (6" th.) 1,200 SY 35.50         42,600.00          
6. Install PCC SIDEWALK 1,070 SY 51.50         55,105.00          
7. Install pre-cast Conc. SIDEWALK SLAB 21 EA 575.00       12,075.00          
8. Replace exist. Grate inlet with ADA compliant GI 26 EA 400.00       10,400.00          
9. Miscellaneous Clearing & Sitework 1 EA 14,500.00   14,500.00          

10. Construction/Traffic Signage 1 EA 7,250.00    7,250.00            
244,180.00$      
40,455.00          
(3,166.71)           

281,468.29$      
-                     

281,468.29$      
A, Engineering Fees 10.67% 281,468$         30,032.67$        
B. Construction Inspection 3.90% 281,468$         10,977.26          
C. Surveying -                     
D. Right-of-way Acquisition -                     
E. Testing Lab/QC 2,000.00            K & L Testing - Invoice 9821 829.25
F. Miscellaneous Costs -                     Invoice 9785 324.25

324,478.22$   1,153.50

312,000.00$      
165,000.00$      
(50,000.00)$       
(40,000.00)$       
387,000.00$      
62,521.78$       

Transfer to Aphalt St. Impr FY 2012 - proj. 420-11212 - by Budg Chg. 13-01
Transfer to Drainage Impr FY 2013 - proj. 420-11208 - by Budg Chg. 13-01

Quantity

CURRENT CONTRACT AMOUNT:

Fund Surplus:

FY 2011-12 CI Appropriation ["II. 1. Sanders Avenue"] - proj. 420-11206

TOTAL PROJECT BUDGET (Revenues) - proj. 420-11215

PROJECT #420-11215 & 420-11206

TOTAL PROJECT BUDGET (Expenditures)

REVENUES
FY 2011-12 CI Appropriation ["VI. B."] - proj. 420-11215

Chg. Ord. No. 2 - FINAL

FINAL PROJECT BUDGET
CONCRETE STREET AND SIDEWALK IMPROVEMENTS [FY 2012]

CITY OF HAMMOND

Chg. Ord. No. 1 - Additional work at Westin Oaks (etc.)

Final Construction Budget:

26-Mar-2013
Richard Price Contracting

Original Contract Amount [items "1." - "10."]

Construction Contingencies

Contract



Bid
Item Description Unit Price Extension

1. Mobilization 0 EA 4,500.00$     -$                   
2. Sawcut pavements 400 LF 9.00          3,600.00            
3. Install LIMESTONE Base [4"-12" th.] 300 TN 41.00         12,300.00          
4. Remove/replace 8" th. PCC PAVEMENT 1,200 SY 68.00         81,600.00          
5. Install new PCC Shoulder Pavement (6" th.) 0 SY 35.50         -                     
6. Install PCC SIDEWALK 0 SY 51.50         -                     
7. Install pre-cast Conc. SIDEWALK SLAB 0 EA 575.00       -                     
8. Replace exist. Grate inlet with ADA compliant GI 0 EA 400.00       -                     
9. Miscellaneous Clearing & Sitework 0 EA 14,500.00   -                     

10. Construction/Traffic Signage 0.2 EA 7,250.00    1,450.00            
98,950.00$        Construction Cost Estimate [items "1." - "10."]

2-Jul-2012
Additional Richard Price Contracting
Quantity

Project Budget - 300+400 blocks of Edwin Neill Way
Concrete Street & Sidewalk Improvements [FY 2012]

City of Hammond
Project # 420-11215 & 420-11206


