PROJECT: <u>Sewer System Evaluation Survey (SSES) - East</u>

US EPA #BR-00F40501: City of Hammond Project #616-31202

OWNER: <u>City of Hammond, LA</u>

TO CONTRACTOR: <u>Video Industial Services, Inc.</u>

DATE: 18 February 2014

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
Adjust quantities for field co	nditions encountered:		
	t SS Mains to 61,967.0 LF (-156.0 LF @ \$0.35/LF)	\$ 54.60	\$ -
"3E". Decrease Clean & Vi	ideo SS Lines (6"-8") to 50,255 LF (-9,762 LF @ \$1.60/LF)	15,619.20	-
"4E". Increase Clean & Vio	deo SS Lines (10") to 1,975 LF (+950 LF @ \$1.75/LF)	-	1,662.50
"5E". Increase Clean & Vio	deo SS Lines (12") to 2,182 LF (+1,101LF @ \$2.00/LF)	-	2,202.00
"6E". Decrease Inspect SSI	MH to 186 EA (-24 EA @ \$50.00 per EA)	1,200.00	-
"7E". Decrease Root Remo	val (segment) to 0 EA (-20 EA @ \$500.00 per EA)	10,000.00	-
"8E". Decrease Dye-water	Flooding (segment) to 0 EA (-10 EA @ \$250.00 per EA)	2,500.00	-
"9E". Decrease Remove Pr	otruding Service to 0 EA (-50 EA @ \$150.00 per EA)	7,500.00	-
Added Items			
"11E". Increase Clean & Vio	deo SS Lines (15") to 2,830 LF (+2,830LF @ \$2.25/LF)	-	6,367.50
"12E". Increase Clean & Vio	deo SS Lines (18") to 2,526 LF (+2,526LF @ \$2.75/LF)	-	6,946.50
"13E". Increase Clean & Vio	deo SS Lines (24") to 952 LF (+952 LF @ \$2.75/LF)	-	2,618.00
Increase contract term due to inclement weather			+ 208 days
	CHANGE IN CONTRACT PRICE:		\$ 19,796.50
	NET CHANGE - DECREASE:	\$ (17,077.30)	\$ -

This document shall become an amendment to the contract dated February 18, 2013, and all provisions of the contract will apply thereto.

The sum of \$\frac{17,077.30}{\text{ is hereby SUBTRACTED FROM}}\$ the current contract price and the total adjusted price to date is therefore \$\frac{145,398.70}{\text{ .}}\$.

The contract time shall be increased by date shall be February 18, 2014 . Two Hundred and Eight (208) calendar days. The completion

Accepted:		Date:	
	CONTRACTOR		
Recommended:	T. C. Smandan In D.F.	Date:	18 February 2014
	T. C. Spangler, Jr., P.E.		
Approved:		Date:	
	Mayson Foster, Mayor		