

PROJECT: **Hammond Northshore Regional Airport Phase II Drainage Imp.**

OWNER: **City of Hammond**

TO CONTRACTOR: **Kort's Construction Services**

DATE: 20 October 2015

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjustment of final installed quantities</i>			
"2."	Haul-in/compact BACKFILL - truck measure (-250 CY @ \$14.00/CY)	\$ 3,500.00	\$ -
"3."	Install Flowable Fill (-250 CY @ \$90.00/FT)	22,500.00	
"4."	Pipe Cleaning (24"-36" diameter (37 LF @ \$5.00/LF)	185.00	
"6."	Post CIPP Video storm drain pipes (all sizes) (-583 LF @ \$1.00/LF)	583.00	
"7."	CIPP Lining (existing 24" pipe) (+63 LF @ \$95.00/LF)		5,985.00
"8."	CIPP Lining (existing 30" pipe) (-100 LF @ \$120.00/LF)	12,000.00	
"11."	Install/open cut 18" RCP(A) (-5 LF @ \$45.00/LF)	225.00	
"16."	Haul-in/grade LIMESTONE (Type 610) (-14 TN @ \$40.00/TN)	576.80	
CHANGE IN CONTRACT PRICE:		\$ 39,569.80	\$ 5,985.00
<b>NET CHANGE - DECREASE</b>		<b>\$ (33,584.80)</b>	

This document shall become an amendment to the contract dated December 17, 2014, and all provisions of the contract will apply thereto.

The sum of \$ 33,584.80 is hereby **DEDUCTED FROM** the original contract price and the total adjusted price to date is therefore \$ 362,049.20 .

The contract time shall be **INCREASED** by ZERO (0) calendar days. The completion date is therefore May 20, 2015 .

Accepted: \_\_\_\_\_  
CONTRACTOR

Date: \_\_\_\_\_

Recommended: \_\_\_\_\_  
Jay C. Pittman, P.E.

Date: 15-Oct-2015

Approved: \_\_\_\_\_  
Pete Panepinto, Mayor

Date: 20 October 2015