



RESOLUTION OF THE HAMMOND CITY COUNCIL

NO. _____

A resolution authorizing Change Order No. 1 (Final) for "Rehabilitate Runway 18/36 & 13/31 – Phase III (Construction)" (Project 21702).

WHEREAS, Engineer Michael Baker International (MBI) has confirmed all punch list items identified during a March 27, 2019 inspection of "Rehabilitate Runway 18/36 & 13/31 – Phase III (Construction)" (Project 21702) have been satisfactorily completed as of April 25, 2019;

WHEREAS, MBI has calculated the total cost of all contracted work on the project, including all necessary and appropriate additions to and deductions from the original scope of work, to be \$4,369,177.94 before liquidated damages;

WHEREAS, MBI has calculated these liquidated damages to be \$393,049.98, reducing the final cost of all contracted work to \$3,976,127.96;

WHEREAS, MBI and the City of Hammond have reviewed this final cost with grantors the Federal Aviation Administration and the Louisiana Department of Transportation & Development Aviation Division and with the Contractor, who have offered no objections; and

WHEREAS, the City desires to document this final cost in a final change order so the project may proceed to closeout.

NOW, THEREFORE BE IT RESOLVED THAT THE CITY OF HAMMOND HEREBY

- 1. authorizes Change Order No. 1 (Final) for "Rehabilitate Runway 18/36 & 13/31 – Phase III (Construction)" (Project 21702).

Approved and adopted this _____ day of _____, 20_____.

I, the undersigned Clerk of the Council, hereby certify that the foregoing Resolution was duly adopted by the Hammond City Council following roll call vote:

Yeas: ____ Nays: ____ Absent: ____

Tonia Banks
Hammond City Council Clerk

Carlee White Gonzales
Hammond City Council President