

PROJECT: ***Sewer System Rehabilitation FY-2018***OWNER: ***City of Hammond, LA***TO CONTRACTOR: ***Insituform Technologies, LLC***DATE: 8 October 2019

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<u><i>Adjustment of contract Time due to weather and field conditions:</i></u>			
<u><i>Additional Work Items:</i></u>			
CHANGE IN CONTRACT PRICE:		\$ -	\$ -
NET CHANGE - INCREASE:			\$ -

This document shall become an amendment to the contract dated March 18, 2019, and all provisions of the contract will apply thereto.

The sum of \$ - is hereby **ADDED TO** the original contract price and the total adjusted price to date is therefore \$ **532,365.00**

The contract time shall be **INCREASED** by 60 calendar days. The completion date is therefore 21-Dec-19

Accepted:

\_\_\_\_\_  
CONTRACTOR

Date: \_\_\_\_\_

Recommended:

*T. C. Spangler, Jr.*  
T. C. Spangler, Jr., P.E.

Date: 10/08/2019

Approved:

\_\_\_\_\_  
Pete Panepinto, MAYOR

Date: \_\_\_\_\_