

CONTRACT CHANGE ORDER No. Three (3)

PROJECT: **Sewer System Rehabilitation FY-2018 LCDBG**
 State Contract No. 2000356774

OWNER: **City of Hammond, LA**

TO CONTRACTOR: **Insituform Technologies, LLC**

DATE: 11 February 2020

City Project No.: 616-31813

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER	DESCRIPTION	DECREASE	INCREASE
<i>Adjustment of contract Time due to weather and field conditions:</i>			
<i>Additional Work Items:</i>			
CHANGE IN CONTRACT PRICE:		\$ -	\$ -
NET CHANGE - INCREASE:		\$ -	\$ -

This document shall become an amendment to the contract dated March 18, 2019, and all provisions of the contract will apply thereto.

The sum of \$ - is hereby **ADDED TO** the original contract price and the total adjusted price to date is therefore **\$ 532,365.00**

The contract time shall be **INCREASED** Sixty (60) calendar days. The completion date is therefore 19-Apr-2020

Recommended:  Date: 2/5/2020
 T. C. Spangler, Jr., P.E.

Accepted: _____ Date: _____
 CONTRACTOR

Approved: _____ Date: _____
 Office of Community Development

Approved: _____ Date: _____
 Pete Panepinto, MAYOR