



LEGEND

	RUNWAY FRICTION ANALYSIS & ALTERNATIVES STUDY (2021)
	EA/AIRSPACE STUDY/RPZ ALT ANALYSIS/THRESHOLD STUDY FOR RWY 31 (2021)
	NEW BOX HANGARS (2022-2026)
	*AIRFIELD LIGHTING & SIGNAGE REHAB (PHASE I: CONSTRUCTION 2021-2022. PHASE II: DESIGN 2022, CONSTRUCTION 2023)
	THRESHOLD RECOVERY RUNWAY 31 (DESIGN 2022, CONSTRUCTION 2023)
	TERMINAL APRON JOINT REPAIR AND RESEAL (CONSTRUCTION 2022)
	AIRFIELD PAVEMENT SEALCOAT AND MARKINGS (DESIGN AND CONSTRUCTION 2024)
	TWY "A" REALIGNMENT (EA/DESIGN 2025, CONSTRUCTION 2026)
	TAXIWAY JOINTS REPAIR AND RESEAL (2026)
	DRAINAGE IMPROVEMENTS (PHASE IV 2024, PHASE V 2025)
	PARALLEL TAXIWAY EXTENSION 13-31 (TAXIWAY DELTA) (EA/DESIGN 2025, CONSTRUCTION 2026)

*AIRFIELD LIGHTING & SIGNAGE REHAB (PHASE II) INCLUDES ALL AIRFIELD LIGHTING AND NAVAIDS NOT INCLUDED IN PHASE I

Provided by:

Michael Baker
INTERNATIONAL

HAMMOND NORTHSORE
REGIONAL AIRPORT
HAMMOND, LOUISIANA



2021 CIP Update Sketch

DWG BY: LAB
DATE: September 2020