CONTRACT CHANGE ORDER No.

ONE (1)

PROJECT:
OWNER:

TO CONTRACTOR:
DATE:

City Project Number:

Canal Improvements [FY 2019]
City of Hammond, LA

Beverly Construction Co., LLC
17-Jul-2019

420-11910

You are hereby requested to comply with the following changes from the plans and specifications:

ITEM NUMBER DESCRIPTION DECREASE INCREASE
Adjust for Added Work & Adjustment of Final Quantites :
DECREASE in Contract Quantities per Chg Order Worksheet $ 79,067.00( $ -
INCREASE in Contract Quantities + Addl. Work per Chg Ord Worksheet - 109,837.26
CHANGE IN CONTRACT PRICE:| $ 79,067.00 [ $ 109,837.26
NET CHANGE - INCREASE:| $ - $ 30,770.26

This document shall become an amendment to the contract dated April 1, 2019 and all provisions
of the contract will apply thereto.

The sum of $ 30,770.26 ishereby ADDED TO the current contract price and the

total adjusted price to date is therefore

$ 403,535.26

The contract time shall be INCREASED by Sixty (60) calendar days. The completion
date is therefore 5-Nov-2019
Accepted: Date:
CONTRACTOR
Recommended: ._& o Q_’ . &a Date: 1Tt JLULY ‘q
( S\Jaﬂ C. Pittman, P.E.
Approved: Date:

Pete Panepinto, MAYOR

Prepared by Spangler Engineering, LLC 7/17/2019
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